CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where
the net value of the Change Order (taking into account added and deducted quantities)
exceeds $30,000.



Contract: 64508 Authorization: 1

County: Stephenson

Section: 19Z-RS-6

Route: FAP 5 (US BR 20)

District: 2

Project: ACF-0005(052)

Description: 1.8 MILES OF 2 @ 44 FT AND VARIABLE WIDTH OF FULLY
RECONSTRUCTED NEW PAVEMENT AND SIGNAL UPGRADES FOR ALL EXISTING
SIGNALIZED INTERSECTIONS ON US BR 20 (GALENA AVENUE) FROM CLARK
STREET TO SOUTH STREET IN FREEPORT.

Contractor: Civil Constructors, Inc. of lllinois

Awarded Contract Value: $6,499,317.83

Authorization Amount: $189,508.00

Description and Reason for Change: Miscellaneous

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 74015 Authorization: 1
County: Effingham/Clay/Fayette

Section: D-7 Pavt. Patching 2004-3

Route: FAI57/70

District: 7

Project:

Description: PAVEMENT PATCHING ON FAI ROUTE 57 & 70 IN EFFINGHAM,
FAYETTE AND CLAY COUNTIES.

Contractor: G. M. Sipes Construction, Inc.

Awarded Contract Value: $216,159.19

Authorization Amount: $33,885.00

Description and Reason for Change: Patching Quantity Adjustment

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 62277 Authorization: 39

County: Cook

Section: 11Y-R-2

Route: FAP 353

District: 1

Project: ACNHF-353(8)

Description: 2.18 MILES OF 2 @ 25 FT, 24 FT, 48 FT AND VARIABLE WIDTH
PAVEMENT RECONSTRUCTION WITH CONCRETE PAVEMENT (JOINTED)
REALIGNMENT OF A FRONTAGE ROAD AND TRAFFIC SIGNAL MODERNIZATION
ON U.S. ROUTE 30 FROM IL ROUTE 394 TO IL ROUTE 83 (GLENWOOD-DYER
ROAD) IN SAUK VILLAGE, FORD HEIGHTS AND LYNWOOD.

Contractor: K-Five Construction Corp.

Awarded Contract Value: $11,685,000.00

Authorization Amount: $175,570.22

Description and Reason for Change: Balance Final Field Measurements, Traffic
Control Price Adjustment

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 62277 Authorization: 40

County: Cook

Section: 11Y-R-2

Route: FAP 353

District: 1

Project: ACNHF-353(8)

Description: 2.18 MILES OF 2 @ 25 FT, 24 FT, 48 FT AND VARIABLE WIDTH
PAVEMENT RECONSTRUCTION WITH CONCRETE PAVEMENT (JOINTED)
REALIGNMENT OF A FRONTAGE ROAD AND TRAFFIC SIGNAL MODERNIZATION
ON U.S. ROUTE 30 FROM IL ROUTE 394 TO IL ROUTE 83 (GLENWOOD-DYER
ROAD) IN SAUK VILLAGE, FORD HEIGHTS AND LYNWOOD.

Contractor: K-Five Construction Corp.

Awarded Contract Value: $11,685,000.00

Authorization Amount: $212,110.23

Description and Reason for Change: Balance Final Field Measurements,
Unpredictable Addition

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 76680 Authorization: 10

County: Jersey

Section: (57,58,59)RS-1

Route: FAS 747

District: 8

Project: ACRS-0747(101)

Description: PAVEMENT PATCHING, BITUMINOUS SURFACE REMOVAL,
LEVELING BINDER, 28 FT WIDTH BITUMINOUS CONCRETE RESURFACING, 3 FT
WIDTH BITUMINOUS SHOULDERS AND 3 FT WIDTH AGGREGATE SHOULDERS
ON ILLINOIS ROUTE 9 FROM U.S. ROUTE 67 IN JERSEYVILLE EXTENDING SOUTH
8.18 MILES TO ILLINOIS ROUTE 3.

Contractor: Charles E. Mahoney Co.

Awarded Contract Value: $1,496,992.85

Authorization Amount: $46,239.03

Description and Reason for Change: Balance Final Field Measurements, Patching
Quantity Adjustment, Unpredictable Addition, Plan Quantity Error (other than Bridge

Plans)

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 68194 Authorization: 66

County: Peoria

Section: (72-8)R-1,72(9,9-1)R

Route: FAI 74

District: 4

Project: ACIM-744(225)92

Description: RECONSTRUCTION OF THE ARTERIAL ROADWAYS SYSTEM IN THE
DOWNTOWN AREA OF PEORIA BETWEEN ARMSTRONG AVENUE AND ADAMS
STREET, INCLUDING THE CONSTRUCTION OF THE ARMSTRONG AVENUE
INTERCHANGE FROM ELLIS STREET ON INTERSTATE 74 EAST TO COLUMBIA
TERRACE IN PEORIA.

Contractor: Walsh Construction Co. of lllinois

Awarded Contract Value: $24,593,376.78

Authorization Amount: $48,510.00

Description and Reason for Change: Traffic Control Price Adjustment

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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Contract: 68195 Authorization: 26

County: Tazewell

Section: 90(11)R,(14-1)R-2);90-11HB-7

Route: FAI 74

District: 4

Project: ACIM-ACBHI-074-4(226)094

Description: RECONSTRUCTION OF THE EASTBOUND AND WESTBOUND LANES
OF I-74 AND RAMPS, STRUCTURES, EARTHWORK, LIGHTING, SIGNING AND
RETAINING WALLS LOCATED AT THE I-74/RIVERFRONT DRIVE INTERCHANGE IN
EAST PEORIA, IMMEDIATELY SOUTHEAST OF THE MURRAY BAKER BRIDGE.
Contractor: Walsh Construction

Awarded Contract Value: $32,930,661.83

Authorization Amount: $35,750.00

Description and Reason for Change: Traffic Control Price Adjustment

Reason for Determination: This change is germane to the contract because work of

this type was included in the original contract, and the additional efforts of this work are
within the intent of the contract and Department policy.
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